2/3/2023, 9:03 AM - 12:20 PM, Outlining the project / Developing grid draft

Developed sketch on figma

2/5/2023, 11 AM - 3:30 PM, Developing html and css for framework

Developed barebones bootstrap grid format with css

2/6/2023, 11:45 AM - 3:16 PM, Semi-Completed final draft of reactive email template

- Completed Landing Page
- Structure looks professional
- Tested across screen sizes and formats
- Documented code and git repo for final touch

2/8/2023, 9:15 AM - 10:27 PM, Completed final draft of reactive email template

- Webpage was not reactive to the extent of professionalism
- Updated proper reactive features to email template
- Finalized touch ups

2/10/2023, 10:25 AM - 12:27 PM, Completed final draft of reactive email template

Updated responsive bootstrap aspects to encompass xs-md-lg screens accordingly