2/3/2023, 11 AM - 1 PM, Outlining the project / Developing grid draft

- Developed sketch on figma

2/5/2023, 11 AM - 1 PM, Developing html and css for framework

- Developed barebones bootstrap grid format with css

2/6/2023, 11 AM - 3 PM, Completed final draft of reactive email template

- Completed Landing Page
- Structure looks professional
- Tested across screen sizes and formats
- Documented code and git repo for final touch